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1Executive Summary

ExEcutivE Summary

In September 2012, MTA New York City Transit and the New York City Department of Transportation 
implemented Select Bus Service along the S79 route, primarily along Hylan Boulevard (see Figure 
1 below). This project was developed with substantial community consultation, which resulted in a 
project designed not only to improve service on the S79 and on local and express bus routes on 
the corridors, and to improve conditions for drivers and pedestrians along the corridor. The results 

of the project were as follows:

• 13-19% improvement in bus speeds on the S79; 

• Ridership increase of 10.8% of the S79 and increase of 6.6% on the combined S59/78/79, 

at a time when there was a 1.2% increase on other Staten Island routes;

• No substantial impact on traffic flow;

• Many new sidewalks, bus shelters, and other benefits to pedestrians.

This report lays out the planning process behind the project, provides details on what the 
project contained, provides results of the project in greater detail, and suggests additional future 
improvements on the corridor.

Figure 1 – Hylan Boulevard SBS corridor



2Introduction

iNtrODuctiON

Hylan Boulevard is one of the most important transportation corridors on Staten Island, serving 
as the primary route along Staten Island’s east and south shores. Over the past several years, the 
Department of Transportation (DOT) has implemented many upgrades to traffic along the corridor, 
including new left turn bays, banned left turns at other locations, and upgraded traffic signal timing. 
However, despite these changes prior to 2012, the corridor remained congested at many times of 
day, which caused problems for all corridor travelers. 

Hylan Boulevard is a key route for automobile traffic, carrying more than 40,000 daily vehicles 
(at New Dorp Lane), with much of the traffic headed to the Verrazano-Narrows Bridge (VNB). For 
most of Hylan Boulevard, no continuous parallel streets are available, although Father Capodanno 
Boulevard provides an alternate route to the VNB for the northern two miles of the corridor, north 
of Midland Avenue. Traffic congestion can be severe at peak hours, particularly at bottleneck 
intersections where large numbers of turning vehicles and cross traffic limits the amount of traffic 
signal time available to through traffic. 

Hylan Boulevard is also the most important corridor for bus service in the Borough, including local 
bus services connecting to the Staten Island Ferry and to Brooklyn, and express bus services to 
Manhattan. Hylan Boulevard carries over 32,000 customers per day on all of the local and express 
bus routes combined. However, bus travel times were slow, with one-way travel time on the S79 
from the beginning to the end of the route generally exceeding one hour. 

With more than 2.9 million annual passengers and nearly 9,000 customers on an average weekday, 
the 15-mile S79 bus route is the second busiest bus route on Staten Island.  The S79 provides 
service between the Staten Island Mall and the 86th Street subway station in Bay Ridge, Brooklyn, 
via Hylan Boulevard and Richmond Avenue. The S79 provides transfer opportunities to/from the 
Staten Island Railway, the R subway line in Brooklyn and many of the local and express bus routes 
traversing the island. Along its route it made three deviations to serve destinations off the main 
corridor:  the Eltingville Transit Center (ETC) the Yukon Bus Depot, and Richmond Hill Road.  The 
corridor is also served by the S78 local and by eight express bus routes. 

Additionally, Hylan Boulevard provides many challenges for pedestrians. The seventy-foot width 
of the street and the high volume of traffic make crossing difficult. In many locations sidewalks 
and curb ramps were in disrepair or were non-existent. Since every bus rider is a pedestrian for a 
portion of their trip – and most need to cross the street at some point – addressing these pedestrian 
issues was a key goal of the project. 

Although the project was focused on the S79 bus route, this also provided an opportunity to 
holistically address the needs of the Hylan Boulevard corridor. The project looked not only at the 
S79, but also at other bus routes, traffic patterns, and pedestrian needs along the corridor. 



3Project Background

PrOJEct BacKGrOuND

In 2004, NYCT, DOT, and the New York State Department of Transportation (NYSDOT) launched a series of 
initiatives to reverse the decline in bus speeds and improve the reliability and comfort of bus service, including 
a joint study of how Bus Rapid Transit (BRT) could be implemented in New York City. The study identified 
candidate corridors for BRT leading to the selection of five “Phase 1” projects citywide, which were branded 
as Select Bus Service (SBS). NYCT and NYCDOT have been implementing these SBS routes, beginning 
with the Bx12 Fordham Road-Pelham Parkway corridor in 2008, the M15 First Avenue / Second Avenue 
corridor in 2010, and the M34 34th Street corridor in 2011. Since implementing the S79 Hylan Boulevard 
Corridor in 2012, NYCT and DOT have also implemented the Bx41 Webster Avenue corridor and the B44 
Nostrand Avenue / Rogers Avenue corridor in 2013. 

Prior to the launch of the S79 SBS project, the three previously implemented SBS routes launched around 
the city resulted in consistent improvements to bus service, with bus travel times improving approximately 
15-20%, and bus ridership increasing by about 10%, with high levels of customer satisfaction. These results 
led the agencies to continue planning for implementation of additional routes. 

Figure 2 – Typical roadway and land use conditions along Hylan Boulevard
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PrOJEct PLaNNiNG 

The S79 was selected for SBS based on high ridership, its interborough connection, the slow speed of the 
route and the high level of community support for corridor improvements. Specific project work included a 
detailed study of traffic and parking conditions along the corridor, analysis of needed pedestrian connections, 
and a complete  evaluation of  bus service. Together, these efforts produced a project that would deliver a 
major transit improvement while remaining sensitive to community concerns including respecting the high 
level of private vehicle use on the corridor.

Public Outreach Efforts
NYCDOT and NYCT established a Community Advisory Committee (CAC) for the S79 SBS, co-sponsored 
by Staten Island Borough President James Molinaro. The CAC comprised all of the Community Boards 
(CBs) along the route, as well as local, state, and federal elected officials and other key stakeholders, such 
as medical institutions, the Staten Island Mall and independent community groups. 

During the course of the project planning, the CAC convened two times, to consider topics that generally 
followed the sequence of project planning, focusing first on introducing the concepts, then adding more 
detail about station locations, street design, and parking regulations.

In addition to the CAC meetings, four well-attended open houses were held at a central location. The first 
open house (December 2010) introduced the project, while at the second open house (June 2011) the 
project team discussed various design options and how they would be applied in representative sections 
of the corridor. At the third open house (September 2011), the project team presented an overall design 
and bus service plan.  Finally, at the last open house (March 2012) the project team provided details on the 
preferred service plan and roadway designs. In addition to these larger meetings, the project team met with 
elected officials and Community Boards, for a total of 12 community meetings between June 2010 and June 
2012. 



5Project Planning

traffic Planning
NYCDOT and NYCT collected significant information about how buses and traffic use the S79 corridor, as 
well as collecting data on parking conditions and needs along the corridor. This information was carefully 
analyzed to ensure that the street changes would result in improved conditions for bus riders, maintenance 
of traffic flow for all other vehicles on the street, while maintaining curb and property access along the 
corridor. The project plan went through environmental review with both the local (CEQR) and federal (NEPA) 
processes, qualifying as a Type II action and as a Categorical Exclusion, respectively. 

Because of the high frequency of total bus service (80 buses per hour during peak periods) along Hylan 
Boulevard, the curbside travel lanes are heavily-used by buses both traveling and stopping.  This activity 
limited the volume of general traffic that used the curb lanes for through movement, as opposed to accessing 
driveways or turning right at intersections.  This condition indicated that it might be feasible and desirable to 
convert curbside travel lanes on Hylan Boulevard to bus lanes. However, in order to avoid traffic impacts, bus 

June 2010

Sept 2010 – Jan 2011

Oct 25, 2010

Dec 2, 2010

Feb 2011 – July 2011

June 2, 2011

June 8, 2011

July 2011 – Oct 2011

Sept 5, 2011

Nov 2011 – Jan 2012

march 14, 2012

Sept 2, 2012

Meeting with Community Boards 1, 2 and 3, and Staten Island 
elected officials (June 18, 2010).

Assess baseline conditions.

Community Advisory Committee Meeting # 1

Open House # 1

Develop and Review Preliminary Draft Concepts

Community Advisory Committee Meeting # 2

Open House # 2

Develop and Refine Preferred Alternative

Open House # 3

Develop Implementation Plan

Open House # 4

S79 SBS LAUNCH

Table 1: Public outreach process and interaction with other planning work
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lanes on Hylan Boulevard were only planned in the section where Father Capodanno Boulevard provides a 
parallel route (approximately 2 miles between the Verrazano-Narrows Bridge and Greeley Avenue) and a fast 
alternate route between the Bridge and central and southern areas of Hylan Boulevard.

Bus lanes were also planned in two other segments of the corridor.  As the S79 bus route travels to and from 
the Staten Island Mall, it travels along a section of Richmond Avenue with four travel lanes in each direction 
plus a wide center median with left turn bays (in some cases with double left turn lanes).  Because this 
segment of Richmond Avenue can become congested at peak shopping times but was otherwise under-
capacity, full-time bus lanes were installed for approximately 0.6 miles in this area, from Platinum Avenue to 
just south of Forest Hill Road.  Although there is no on-street parking in this area, the bus lanes were placed 
in the offset position one lane away from the curb in order to normalize the remaining lane widths and reduce 
off-peak speeding.  The resulting configuration has three travel lanes in each direction, in addition to the bus 
lanes and left turn bays.

At the southernmost section of Richmond Avenue approaching Hylan Boulevard, queues typically formed 
because most morning-peak traffic and buses from Richmond Avenue turn left to travel north on Hylan 
Boulevard.  A southbound offset bus lane was installed on the final ¼ mile approaching Hylan Boulevard, 
except for part of the last block, in order to provide sufficient capacity for all traffic at the intersection.  In 
addition to the bus lane there is one general traffic lane and a parking lane in each direction, the same 
number of lanes as existed before the project was implemented. 

The traffic planning for this project was by no means limited to bus lane design. Left turn bays were added at 
two intersections, and street geometry was adjusted at other locations to help all traffic flow on the corridor. 
In some locations, flush medians and similar treatments were used to narrow travel lanes to reduce off-peak 
speeding issues, in ways that did not affect bus service. Finally, traffic signal timing was better coordinated 
along the corridor, improving flow for both buses and general traffic.

Station Locations
The Hylan Boulevard corridor is home to three primary local bus routes as well as eight express bus routes. 
SBS station locations were therefore not considered in isolation, but also considered how this entire set of 
bus routes could work together to provide a high level of bus service. 

As part of the project, the S79 SBS was changed to operate with fewer, more widely-spaced stations than 
the former S79 local service, which enables buses to travel faster between stations and reduce overall travel 
time along the corridor. Prior to the SBS project, the S79 local route made 80 stops from end-to-end in 
each direction. This number was reduced to 18 to speed service, transforming the route to a limited-stop 
bus service with stops only at major cross streets or transit connections.  In Bay Ridge, Brooklyn there are 2 
stops, one at the intermodal terminal at 86th Street and one near the Verrazano Bridge. These are the two 
main transfer points and the busiest locations along the route.

Frequent local bus service is provided by the S59 along Richmond Avenue and the S78 along Hylan 
Boulevard. At meetings with stakeholders, some customers expressed concern that the local S59 and S78 
bus routes would become overcrowded due to the greater stop spacing on the S79 SBS.  To address this 
concern, frequency and service span were increased on these two underlying local services.  To also assist 
in the transition to SBS, an additional free “3rd leg” transfer was offered to customers who start their trip 
using a local bus, transfer to the S79 SBS, and then connect to a bus or subway in Brooklyn.
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Figure 3 – Typical street design and SBS bus station on Hylan Boulevard following project implementation

Figure 4 – New sidewalk constructed for bus stop previously in dirt path, new concrete bus pad
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Community input was essential to deciding the final station locations. Since SBS makes significantly fewer 
stops than the S79 local service which it replaced, riders were sensitive to station placement. In general S79 
SBS and local bus services were located at the same stop, which facilitates transfers between SBS and 
local services. At some stations, local and/or express bus stops were slightly relocated to make it easier for 
buses to access the curb, to provide more space for waiting customers, expedite boarding, reduce overall 
dwell time and to facilitate buses passing each other.

Pedestrian and Station improvements
The SBS project focused heavily on improving sidewalks, providing pedestrian ramps and refuge islands and 
improving pedestrian access to bus stops.  At multiple locations along the corridor, bus stops either lacked 
sidewalks entirely or had only small segments immediately adjacent to the stop. NYCDOT constructed new 
sidewalks at these locations.  Although many intersection corners along the corridor have full pedestrian 
ramps, some corners did not.  To mitigate this condition, and where space existed, NYCDOT installed 
ADA accessible ramps with tactile warning strips near bus stops. In total, 32 locations received upgraded 
sidewalks as part of the project. 

Many SBS stations were also enhanced by the installation of new bus shelters and concrete bus pads. A 
dedicated S79 SBS bus station was constructed at the ETC, in an area not previously accessible to bus 
passengers.

At five signalized intersections where the medians were wide enough, NYCDOT constructed pedestrian 
safety islands to provide a refuge for pedestrians unable to finish crossing the street during the designated 
Walk phase of the signal.  One of these pedestrian islands (at Hylan Boulevard and Richmond Avenue) was 
later removed because it was struck repeatedly by turning vehicles.
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S79 SELEct BuS SErvicE ELEmENtS

Bus Lanes
NYCDOT painted two types of bus lanes along the project corridor: offset bus lanes and curbside bus lanes. 
Both types are terra cotta red and are identified with signs mounted on traffic signal mast arms and at the 
side of the road, along with overhead gantry mounted signs on Richmond Avenue. 

Offset bus lanes are located in the second lane from the right curb of each avenue and are in effect at all 
times of the day. This arrangement preserves curbside parking or loading activity on the right side of the 
street. Offset lanes were installed on northbound and southbound Richmond Avenue near the Staten Island 
Mall and on southbound Richmond Avenue approaching Hylan Boulevard.

As described above, curbside bus lanes were installed on Hylan Boulevard between Lincoln Avenue and 
Steuben Street.  They are in effect from 6:00-9:00 am northbound and 3:00-7:00 pm southbound, replacing 
general traffic lanes that were in effect at most of the same times (the afternoon general traffic lanes started 
operation at 4pm instead of 3pm).  

Figure 5 – Installation of bus lane on Hylan Blvd Figure 6 – Richmond Avenue offset bus lane

For both types of bus lanes, vehicles are allowed to enter bus lanes to make the next available right turn, to 
quickly pick-up or drop-off passengers, or to access a parking spot or driveway. 

Streamlined travel Path
At three locations, S79 service was streamlined in order to provide a more direct travel path. The service was 
rerouted in both directions at two locations near the Staten Island Mall, and the northbound S79 route was 
revised for a more direct travel path avoiding a northbound double loop through the ETC.  These three travel 
path revisions saved approximately five to nine minutes in travel time in each direction. 

Branding
The development of BRT in NYC led to the creation of the distinct SBS brand. All branded elements including 
stations, bus interiors/exteriors, bus stops and customer information carry the unique SBS brand with unifying 
colors and logos. A particular success from the Bx12 SBS repeated on the M15 SBS was the inclusion of 
flashing blue LED lights on the front of the buses, which allowed the buses to be seen and easily identified 
from a long distance. Although initially used on the S79 SBS, the lights were subsequently removed from 
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Figure 7 – Branded SBS buses at the Bay Ridge bus stop

imPrOvED cuStOmEr SErvicE iNFOrmatiON

Customer service improvements are one of the chief methods used to differentiate SBS from other NYCT 
bus services. Currently, comprehensive fixed bus information is available at every SBS station including first 
and last arrival times and simple strip maps.  NYCT installed a second schedule canister at each SBS station 
to provide additional customer information.  In the bus shelters, and on-board the bus, there are strip maps 
of the route.  Additionally, NYCT launched the BusTime system in Staten Island in September 2012. This 
system provides real time bus information system, as well as web-based and SMS text-based on-demand 
bus location information. A real-time bus time display is provided at ETC and a display device is being pilot 
tested at the station at Hylan Boulevard and Reno Avenue. The display devices show the number of stops 
away for the nearest SBS bus. 

transit Signal Priority
Hylan Boulevard has a coordinated signal progression towards the Verrazano-Narrows Bridge and St George 
in the morning and away from the Verrazano-Narrows Bridge and St George in the evening. Traffic signals 
are therefore timed to provide a signal progression or “green wave” that allows a bus to have green lights 
as long as it keeps up with traffic, helped by the bus lanes. Active transit signal priority technology will allow 
buses to communicate with upcoming traffic signals to shorten red or extend green signals to keep specific 
buses moving. This enhancement is expected to be implemented in 2014.

operation due to issues with the New York State vehicular traffic law. Efforts are underway to find a suitable 
replacement for this important SBS branding item.
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imPLEmENtatiON

Project Launch
All elements described above were substantially in place for SBS service launch on September 2, 2012. 
In the days prior to the beginning of SBS service, fliers were distributed to passengers at key bus stops to 
inform them of service changes, in addition to posted notices on the bus, and information provided at all 
SBS stops. 

customer ambassadors
A team of NYCT and NYCDOT employees were stationed as customer ambassadors at key SBS stations 
for the first two weeks of service. These ambassadors assisted riders in all aspects of using the service with 
a focus on explaining the new S79 SBS stopping pattern. 

Service adjustments
Over the first two weeks of service, NYCT closely monitored service frequency, reliability and crowding along 
the S79 route.  NYCT was able to quickly respond to the service issues that occurred as part of the initial 
launch through measures such as adding 12 additional weekday bus trips to the route in January 2013. 
NYCT continues to closely monitor both SBS and local service along the Hylan Boulevard corridor and adjust 
service to meet ridership demands.
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PrOJEct rESuLtS
Bus ridership
Ridership analysis showed that S79 ridership changed very little year-over-year in September and October 
2012. However beginning in November 2012, ridership on the S79 as well as the S59/78/79 began to 
greatly outperform the rest of Staten Island, increasing by over 200 riders daily (Figure 8). This was likely due 
to a combination of riders attracted to the faster service provided by the S79 SBS, as well as some ridership 
diversion from the parallel SIR, which experienced service disruptions (and ridership loss) after Sandy. 

An analysis of bus-subway transfer activity revealed a significant development.  Between October 2011 and 
October 2013, transfers between the S79 and the R subway route in Bay Ridge, Brooklyn increased by 
35% from 1,227 per day to 1,651 per day.  This shows a noticeable change in travel patterns of more people 
taking the SBS to the subway, indicating that customers are responding to the faster service.  

Following Superstorm Sandy, weekday and weekend ridership began to increase rapidly on both the S79 
SBS and the associated S59 and S78 local routes (Figures 8 and 9).  This pattern indicates that the SBS 
has proven to be an attractive alternative for many riders.  This is an especially important outcome in light of 
the fact that many of the homes along part of the Hylan Boulevard Corridor were rendered uninhabitable by 
Hurricane Sandy.  Between 2011 (the last full year before SBS implementation) and 2013 (the first full year 
with SBS), the average daily ridership on the S79 grew by 10.8%, while the combined S59, S78, and S79 grew by 6.6%, 
and all other local Staten Island routes grew by only 1.2%.

Average Weekday Ridership Changes on S79 Corridor 
Compared to Other Staten Island Local Routes

(% Change from One Year Before)20%
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 -10%

Jan-12 mar-12 may-12 Jul-12 Sep-12 Nov-12 Jan-13 mar-13 may-13 Jul-13 Sep-13 Nov-13

S79 Select Bus Service combined S59/78/79 all other Staten 
island Local routes

Figure 8 – Monthly Ridership Trends on S79, Combined S59/78/79, and All Other Staten Island Local Routes

SBS Implemented
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Figure 9 – Comparison of Annual Average Weekday S59/S78/S79 SBS ridership with other Staten Island 

Routes

Bus travel times
A comparison of S79 bus travel times from summer 2012, immediately before the implementation of S79 
SBS and March 2013, after the implementation of the service indicated travel time savings of 13-19%. The 
average end-to-end travel time decreased from 71 to 62 minutes northbound (to Brooklyn) and from 68 to 
55 minutes southbound (to the SI Mall), representing a 13% and 19% reduction in travel times, respectively. 
The improvements are due to having fewer stops, dedicated bus lanes along a section of the route, traffic 
signal optimization, and three routing changes to make the route more direct. This time savings is similar to 
the time savings achieved on other SBS implementations, even though there was no off-board fare collection 
used on this corridor. 

Bus travel times were also assessed in detail on the two mile section of Hylan Boulevard where bus lanes 
were installed. This section is used by a majority of express and local bus services in addition to the S79. 
The comparison of before and after SBS implementation travel times for all these buses is provided in the 
table below: 

As shown in the table, northbound S79 travel times decreased from 15.5 minutes to 13.4 minutes, a difference 
of 14%. This was observed during the am peak when the bus lane is in effect, although significant travel time 
decreases were observed during the midday (17.4 to 12.5 minutes) and pm peak (16.3 to 13.6 minutes) as 
well. Southbound travel times decreased from 17.1 minutes to 10.6 minutes, a difference of 38%. This was 
observed during the pm peak when the bus lane is in effect, although travel time decreases were observed 
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during the midday (14.1 to 10.2 minutes) and am peak (14.0 to 12.0 minutes) as well. The data indicates that 
travel time savings is realized even when the lane is not operation, possibly due to the consolidation of stops. 
The introduction of Transit Signal Priority in summer 2014 is expected to decrease these travel times further. 

Meanwhile, travel times on the express X1, X2, and X3 routes on Hylan Boulevard increased by less than 1 
minute in the morning peak, declined slightly in the midday, and declined mostly by 2 minutes or more in the 
evening peak.  This suggests that the express routes have benefitted from the bus lanes, even without the 
bus stop changes implemented on the S79.

traffic Patterns
There have been no significant traffic impacts along the corridor, despite the introduction of new bus lanes.  
On Richmond Avenue near the Staten Island Mall and approaching Hylan Boulevard, general traffic is easily 
accommodated in the remaining general traffic lanes.  In the northbound direction approaching the Mall, bus 
lanes are serving major right turning volume turning into the large shopping centers located on the east side 
of the street. 

Along Hylan Boulevard, the reduction in general traffic capacity due to bus lanes is not as disruptive as might 
be expected for the following three reasons: 

• High volumes of buses (one per minute during peak hours) previously traveled and made stops in the 
curb lane. Many drivers, therefore, avoided the curb lane; 

• The bus lane reduces the friction caused by general traffic weaving in and out of the curb lane while 
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attempting to bypass stopped buses and turning vehicles; and

• Curbside bus lanes serve all right-turning traffic.  Hylan Boulevard is lined by many off-street parking 
lots and has frequent cross streets. The bus lane serves to isolate traffic turning right onto intersecting 
streets and driveways, similar to right turn bays.

In order to measure the impact of the project on traffic conditions, Automated Traffic Recorder (ATR) counts 
from before the project, in June 2012, were compared to ATR counts collected in March 2013, after the 
project was implemented.  Overall, while peak hour traffic volumes declined slightly on Hylan Boulevard, 
there was no clear pattern of diversion to other streets. 

In the AM peak hour of 7:15 to 8:15 AM, northbound traffic on Hylan Boulevard at Steuben Street heading 
towards the Verrazano-Narrows Bridge declined by 22%, or 327 vehicles. However, the northbound volume 
at the parallel location on the Father Capodanno corridor, on Lily Pond Avenue at Major Avenue, also 
decreased by 10%, or 233 vehicles.  The decrease in traffic volumes on both corridors combined with 
the increase in bus ridership discussed previously indicates a potential travel mode shift. Another possible 
explanation for this pattern could be that Hurricane Sandy’s damage to the neighborhoods between Hylan 
and Father Capodanno resulted in lower travel demand on both of these streets. 

Farther south, the volume changes were not as substantial. Just north of Seaview Avenue, after the primary 
opportunity for drivers to move from Hylan to Capodanno, the volume on Hylan increased by 3%, or 52 
vehicles, while it declined by 6%, or 103 vehicles, on Father Capodanno.
Meanwhile, on the parallel route inland from Hylan, Richmond Road, the volume remained substantially the 
same on the approach to the Verrazano-Narrows Bridge at West Fingerboard Road, with an increase of 1% 
or just 14 vehicles.  This negligible change indicates that there has been no major shift in traffic from the 
Hylan to Richmond Road corridor.

In the evening peak hour of 4:30 to 5:30 PM, there was a similar pattern of traffic declines on Hylan and 
Father Capodanno Boulevards, while traffic remained steady on Richmond Road. Traffic reduced by 8%, or 
92 vehicles, on Hylan Boulevard at Steuben Street, even as traffic reduced even more on Lily Pond Avenue 
approaching Father Capodanno Boulevard, by 13% or 224 vehicles.  At Seaview Avenue these declines 
occurred in a reverse pattern, with a 12% drop (208 vehicles) on Hylan and a 9% drop (128 vehicles) on 
Father Capodanno. Meanwhile, traffic on Richmond Road effectively held steady with an increase of 8 
vehicles just south of West Fingerboard Road.

In summary, traffic volumes on Hylan Boulevard after bus lanes were implemented did not substantially 
change or divert to parallel streets. 
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Hylan Boulevard Father capodanno Boulevard richmond road
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Travel times overall increased between 2012 and 2013; however the increase is not easily explained because 
it happened on both Hylan Boulevard where the bus lanes were implemented, and on Father Capodanno 
Boulevard where no changes were made and traffic volumes declined. Similar changes were also observed 
in the off-peak directions, where the bus lanes were not in effect. 

In the northbound AM peak period, travel times increased by about 1 minute and 45 seconds on both 
corridors; this is equivalent to a driver stopping at one additional traffic light on each trip.  In the southbound 
PM peak, travel times increased by 1 minute and 20 seconds on Hylan Boulevard while they declined 
by 20 seconds on Father Capodanno Blvd.  Overall, travel times increased in 3 of the four periods and 
directions measured on both corridors.  In fact the average travel time increase was slightly greater on Father 
Capodanno Boulevard despite the lack of roadway changes and the reduction in traffic volume.

While travel times did increase on Hylan Boulevard when the bus lanes are in effect, they also increased in 
the off-peak direction where the bus lanes were not in effect, and on Father Capodanno Bouelvard, where 
no operational changes were made. This suggests that the changed travel times on both corridors is likely 
not related to the addition of bus lanes on Hylan Boulevard. Rather, it most likely reflects natural day to day 
variation in travel times captured during the before and after study periods. 

customer Satisfaction
S79 ridership has continued to grow and overall customer satisfaction has been favorable. Customer 
satisfaction surveys were conducted both prior to the implementation of the S79 SBS in June 2012 and after 
its implementation in April 2013 to gauge and compare overall rider satisfaction. There has been a noticeable 
improvement in service perceptions especially about the wait and ride times, and more prominently among 
S79 than S78 riders. 

The average customer self-reported wait times decreased from 8.4 minutes to 5.9 minutes on the S78 route 
and from 6.5 minutes to 4.8 minutes on the S79 route. Similarly, the average customer self-reported travel 

Jun-12 Jun-12 Jun-13

Hylan Blvd

Fr Capodanno Blvd

SB

9:48 18:57 20:18

9:42 15:55 15:36

Table 3: General Traffic Travel Times Before and After SBS Implementation

am Peak Period (7am - 9am) Pm Peak Period (4Pm - 6Pm)

Jun-13 Jun-12 Jun-13 Jun-12 Jun-13

NB SB NB

11:36 11:40 12:33 13:16 13:10

11:26 9:47 11:25 9:59 11:23

travel time comparison in minutes
Hylan corridor: 3.5 miles between Hylan/Otis and Narrows rd South/Fingerboard, via Steuben St

Father capodanno corridor: 3.9 miles between Hylan/Otis and Lily Pond/major, via midland

travel times
The impact on traffic conditions were also measured by comparing vehicular travel time data collected 
before and after the project was implemented. The travel times were collected on the northern portion of 
Hylan Boulevard where the bus lanes were installed, and on the parallel alternative, Father Capodanno 
Boulevard .  Data was collected in June 2012 prior to bus lane installation, and in June 2013 after the project 
was completed. The results are presented in the table below:
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Figure 12: Annual Crashes and Injury Crashes on Hylan Blvd from Richmond Ave to Steuben St
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times decreased from 27.9 minutes to 23.7 minutes on the S78 and from 32.3 minutes to 31 minutes on the 
S79 route. Among the riders traveling through on Hylan Boulevard between Richmond Avenue and Clove 
Road, the S79 average reported ride times decreased from 54.6 minutes to 46.5 minutes. This reduction 
(8.1 minutes) is significant and shows the benefit of the curbside peak period bus lanes for two miles in this 
section of the corridor.

In addition to reporting on  wait and travel times, riders were also asked about other factors such as bus 
stops, cleanliness, seat availability, sidewalk quality etc. Overall, 97% of the S79 SBS riders and 96% of the 
S78 riders are “satisfied” or “very satisfied” with the service. The primary reasons for satisfaction were faster 
rides, shorter wait times, increase in frequency and the availability of new bus shelters. Out of the riders who 
were dissatisfied, the main reason for dissatisfaction was the skipping of their closest bus stop and the need 
for additional transfer. 

Safety
The Hylan Boulevard SBS project is a continuation of the focus that DOT has had over the past decade of 
improving the safety of Hylan Boulevard. In addition to the SBS changes described in this report, DOT has 
installed additional pedestrian refuge islands, restricted left turns, and reconfigured intersections to improve 
the overall safety of the street. While street safety is affected by many factors, the overall trend is towards a 
safer corridor for all roadway users.
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Next Steps
As is the case with all SBS projects, DOT and NYCT remain committed to working to improve travel conditions 
along the Hylan Boulevard corridor. The agencies continuously monitor service on the corridor, adjusting bus 
service or signal timings as needed to match traffic flow. In addition, the agencies are working on a number 
of future corridor enhancements:

transit Signal Priority
DOT and NYCT expect to activate Transit Signal Priority along the S79 route in the summer of 2014. This 
will provide increased bus speeds on the S79 SBS, without any additional delays to private vehicles on the 
corridor. 

Bus lane cameras
Beginning in the summer of 2013, DOT installed bus lane enforcement cameras along Hylan Boulevard 
and Richmond Avenue. These cameras are designed to help keep the bus lanes clear during the hours that 
the bus lanes are in operation, without requiring extensive on-street enforcement from NYPD.  DOT has 
made adjustments to the program to meet the needs of Staten Island, including relocating some cameras 
and adjusting many cameras to be able to see whether someone is turning into a driveway just past the 
intersection. DOT also updated its bus lane rule to ensure that it is always safe and legal to use a bus lane 
to enter a driveway.

New bus pads
While some bus pads were installed as part of this project using DOT’s in-house concrete crews, these 
crews are limited in how many bus pads they could construct, since they are also responsible for substantial 
other concrete work on Staten Island. As a result, DOT has initiated a contract through the Department of 
Design and Construction to construct bus pads at many other locations along the corridor, at both SBS 
and local bus stops. These bus pads will help keep the Hylan Boulevard road surface in good condition, 
providing better trips for all roadway users.

92nd St curb Extension
As part of the planning study, the corner of 92nd Street and Fort Hamilton Parkway was identified as in need 
of improvements. At this corner, the geometry of the sidewalk means that the bus has difficulty pulling to the 
curb. Additionally, the roadway is very wide here, making the street difficult to cross for pedestrians. DOT 
will look to build a curb extension with DDC at this location to address these issues, subject to outreach to 
Brooklyn Community Board 10. 

richmond avenue median station
Currently, the S79 SBS – and other local and express bus routes – stop on the west side of Richmond 
Avenue, near Yukon Avenue. Since there is no destination on that side of the street other than the bus stop, 
all bus riders must cross the full width of Richmond Avenue. DOT plans to work with DDC to reconfigure 
Richmond Avenue to bring the bus lane and bus stop to the median of the street, while maintaining all of the 
existing lanes for general traffic. 

Bus time Signs
Currently, real time bus location information is available for all bus routes on Staten Island via text message 
or web-enabled devices. However, the agencies believe that this information would be useful if it were 
visible on signs at bus stops as well. A solar-powered real time bus arrival information sign was installed 
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Figure 13: Real-time Bus Arrival Information Sign 

on Hylan Blvd at Reno Ave

Figure 14: Conceptual Design of Planned 

Real-Time Traffic Information Sign 

at the northbound bus stop on Hylan Blvd at Reno Avenue in October 2013; if this test is successful, then 
additional locations will be installed along Hylan Boulevard, as well as elsewhere on Staten Island and around 
New York City. 

real time Driver information Signs
As part of the SBS project, DOT installed RFID readers along Hylan Boulevard to monitor traffic flow in real 
time along both Hylan Boulevard and Father Capodanno Boulevard. This information is currently available 
on the DOT website, however it is not yet available to help drivers on the street avoid congestion. DOT plans 
to install a variable message sign to tell northbound drivers the average travel time to the Verrazano Narrows 
Bridge via both routes.


